Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

District of Columbia

’ NAVY - ANACOSTIA DC NSENV / DC317002756200

Progressin FY98

Starting the RI/FS at sites 1 and 2. Completing the RI/FS at
Siteswith Response Complete | 0 | Investigation 1 5 0 $456 $200[  $1,179 |l Fyoa $354 (| UST 2
o High 3 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 57
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $57 (| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 2 4 $1,035 $765 $444 $296 h
_Relative Risk FY04 $3003 Achieve response completeat USTs 1, 2, and 3.
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 '
Not Required | 0 LTM 0 2 3 $18 $0 $22 $40]| FY05 $160
Total Number of Sites 6 Total $1,509 $965 $1,645 $336 || FY99-2013** $6,972
@ NAVY - WASHINGTON NAVY YARD / DC317002431000 NPL Progressin FY98
Refer to page A-206.
Siteswith Response Complete 3 Investigation 4 16 0 $4,037 $538 $621 $29 || Fyo1 $4,393
o High 8 Interim Actions 8(15) 0(0) $181 $0 $0 $450 FY02 $795
Sitesin Medium 5 Design 2 2 9 $321 $0 $0 $188
Progress FYO03 $1,069| Progress Planned for FY99-FY00
Low 3 RA-C 5 6 6 $3,737 $2,831 $1,334 $0
_Relative Risk FY04 $1466 Refer to page A-206.
Category NotEvaluated | 0 | RA-O(LTO) 1 0 6 $174 $174 $0 $0 !
Not Required | 1 LTM 2 0 2 $0 $0 $56 $20]| FY05 $1,038
Total Number of Sites 20 Total $8,450 $3,543 $2,011 $954 || FY 99-2009* * $13,128
‘ AIR FORCE - BOLLING AIR FORCE BASE / DC357042444300 Progressin FY98
Biovent is operating at site 8. Implemented RA at site 6 and
Siteswith Response Complete 1 Investigation 4 5 0 REG $4,458 $0 $120 $0 EYo1 $680|| CAPa site 4. Expanded biodlurp at site 3. Awaiting
- - - regulatory comme_nt on Rl reportsfor sites1, 2and 5, and SI
o High 0 Interim Actions 2(2) 2(2) $1,035 $135 $152 $124 FY02 $470| Teports for base-wide AOCs.
Sitesin Medium 5 Design 2 1 0 $318 $0 $0 $75
Progress FYO03 $313|| Progress Planned for FY99-FY00
_Relative Risk Low 3 RA-C 0 2 1 $767 $702 $0 $0 NFRAP site 8. Continue bioremediation at sites 3 and 4.
Category NotEvduated | 0 | RA-O(LTO) 0 0 2 $0 $0 $162 $183]| FY04 $275] | | mplement LTM for 5 sites (response complete).
Not Required | 0 LTM 0 0 7 $0 $0 $223 $153 || FY05 $239
Total Number of Sites 9 Total $6,578 $837 $657 $535 || FY 99-2003** $3,191
Florida
‘ NAVY - CECIL FIELD NAVAL AIR STATION / FL417002247400 BRAC 1993 NPL Progressin FY98
Refer to page A-32.
Siteswith Response Complete 2 Investigation 14 10 0 $16,077 $291 $61 0| pyor $721
o High 4 Interim Actions 10(13) 3(4) $2,417 $42 $0 $0 EY02 $902
Sitesin Medium 3 Design 6 0 0 $600 $264 $0 $0
Progress FYO03 $527|| Progr ess Planned for FY99-FY00
Low 5 RA-C 6 8 2 $6,934 $4,927 $3,164 $9,567
_Relative Risk FY04 $300 Refer to page A-32.
Category NotEvaluated | 2 | RA-O(LTO) 0 8 6 $2,185 $1,785 $325 $705
Not Required | 8 LTM 2 0 1 $1550]  $1,550 $0 o[ FY05 $245
Total Number of Sites 24 Total $29,763 $8,859 $3,550 $10,272 || FY 99-2007** $16,892

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-52




Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - JACKSONVILLE NAVAL AIR STATION / FL 417002441200 NPL Progressin FY98
Refer to page A-102.
Siteswith Response Complete | 28 Investigation 32 33 5 $24,189 $1,199 $840 $1,145 ([ v o1 $4,359
o High 17 ] Interim Actions 23(30) 8(8) $18,677 $1,595 $304 $889 EY02 $6,492
Sitesin Medium 7 Design 2 0 26 $639 $0 $329 $0
Progress FYO03 $5,905| Progress Planned for FY99-FY00
Low 11 RA-C 9 0 35 $16,511 $3,219 $289 $331 o
-Relative Risk EYO04 $4.607 Refer to page A-102.
Category Not Evaluated RA-O (LTO) 0 3 22 $215 $215 $428 $192 ’
Not Required LTM 1 5 36 $473 $250 $259 $194 || FY05 $3.341
Total Number of Sites 70 Total $60,704 $6,478 $2,949 $2,751 || FY99-2017** $58,712
’ NAVY - KEY WEST FL NAS/ FL 417002295200 BRAC 1995 Progressin FY98
Completed RFI/RI and CMS/FSfor all ERN sites. Public
Siteswith Response Complete 4 Investigation 9 1 10 $8,317 $754 $0 $0 EYo1 $639 /| comment on proposed final remedies begun for all ERN
- - - sites. Completed Sl for all BRAC parcels.
o High 8 Interim Actions 2(2) 0(0) $9,350 $343 $0 $0 FY02 $528
Sitesin Medium 5 Design 2 0 0 $0 $0 $0 $0
Progress FY03 $530|( Progress Planned for FY99-FY 00
Low 3 RA-C 1 2 13 $832 $793 $1,153 $0 ) ) ) ) )
-Reative Risk $0 Public comment was |ncorp(_)raled and final remediesarein
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $70 $51 FYo04 place for all ERN sites. Begin land-use controls and
remedial action operations for some ERN sites. Removal
Not Required 0 LTM 0 1 14 $22 $22 $512 $558 || FYO0S $0|| ctionswill begin for some BRAC parcels. Others are ready
for transfer.
Total Number of Sites 20 Total $18,521 $1,912 $1,735 $609 || FY 99-2007** $4,041
@ NAVY - MAYPORT FL NS/ FL 417002378800 Progressin FY9g
Conducted RFA/RFIs at 11 sitesin FY96. Completed IM
Siteswith Response Complete 2 Investigation 12 21 4 $11,799 $208 $1,234 $1,160 || pyo1 $1,010|| construction at two sites. Conducted IM NELP Innovative
- - - ’ Technology demonstrations at three sites.
o High 23 | Interim Actions 13(15) 4(6) $9,291 $455 $1,223 $1,158 EY02 $1,029
Sitesin Medium 3 Design 3 0 1 $51 $0 $49 $0
Progress FYO03 $949| Progress Planned for FY99-FY00
-Reative Risk Low 3 RA-C 3 0 u $4.572 $0 $86 $0 Continue RFI site characterization at six sites. Begin CMS
Category NotEvauated | 1 | RA-O(LTO) 0 5 7 $392 $137 $540 $og || FY04 $1,185 dsfe;grnn for treesites. Consinict bl and boverting
NotRequired | 5 LTM 0 0 35 $8 $0 $49 $156 || FY05 $1,299
Total Number of Sites 37 Total $26,113 $800 $3,181 $2,572 || FY99-2022** $29,977
‘ NAVY - ORLANDO NAVAL TRAINING CENTER / FL 417002473600 BRAC 1993 Progressin FY98
Refer to page A-153.
Siteswith Response Complete | 10 | Investigation 13 1 0 $14,726 $4,812 $0 $0|| Fyo1 $225
o High 2 Interim Actions 4(5) 1) $4,501 $1,559 $3,153 $0 FY02 $328
Sitesin Medium 1 Design 2 0 1 $35 $0 $0 $0
Progress FY03 $328|[ Progress Planned for FY99-FY 00
Low 1 RA-C 1 0 5 $297 $296 $0 $3,358
-Rdative Risk FYO4 $300 Refer to page A-153.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $194
Not Required | © LTM 0 1 4 $0 $0 $153 $205 || FY05 $300
Total Number of Sites 14 Total $19,559 $6,667 $3,306 $3,757 || FY 99-2001** $8,744

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - PANAMA CITY FL NSWCCSTSYS/ FL 417002379200

Progressin FY98

Corrective Measures Study has been accepted as final by the
Siteswith Response Complete 12 Investigation 19 0 0 $4,742 $0 $0 $0 | Fyo1 $245 || EPA and FDEP.
A removal action conducted in February concluded the
High 5 Interim Actions 4(4) 2(2) $1,816 $119 $0 $0 $101 required remediation of SWMU 5 and AOC 2. A
e - - Fyo2 bioslurpping system was tested and installed at AOC .
Sitesin Medium 0 Design 3 0 1 $131 $0 $0 $0
Progress FY03 $210(| Progress Planned for FY99-FY 00
Low 0 RA-C 2 4 1 $3,200 $141 $0 $0 1ol ) L
_Relative Risk Evoa w4 mplement corrective measures at remaining sites.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 0 $127 $127 $139 $0
Not Required | 2 LTM 0 0 7 $0 $0 $196 $46 || FY05 $0
Total Number of Sites 19 Total $10,016 $387 $335 $246 || FY 99-2014** $3,604
’ NAVY - PENSACOLA NAVAL AIR STATION / FL417002461000 NPL Progressin FY98
Refer to page A-159.
Siteswith Response Complete | 24 Investigation 33 19 3 $38,477 $269 $387 $517 ([ Fy 01 $4,289
o High 13 | Interim Actions 20(23) 2(2) $5,290 $6 $2,569 $20 FY02 $3.692
Sitesin Medium 9 Design 3 2 15 $262 $10 $121 $15
Progress FYO03 $2,730|| Progress Planned for FY99-FY00
Low 7 RA-C 4 1 26 $2,926 $138 $4,103 $3,772
_Relative Risk FY04 $2730 Refer to page A-159.
Category NotEvaluated | 1 | RA-O(LTO) 0 1 17 $656 $251 $349 $911 '
Not Required | 1 LTM 1 0 21 $413 $28 $0 $99| FY05 $3.181
Total Number of Sites 55 Total $48,024 $702 $7,529 $5,334 || FY 99-2030* * $70,050
@ NAVY - SAUFLEY FLD FL NAS/ FL 417002447300 Progressin FY98
Continuing RI/FS at UST site.
Siteswith Response Complete | 0 Investigation 0 6 0 $0 $0 $0 $0|| Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
-Relative Risk Low 4 RA-C 0 0 6 $0 $0 $742 $0 aps3| CAP @ insall LTO systema UsT sie
Category NotEvduated | 0 | RA-O(LTO) 0 0 2 $0 $0 $0 $107 || FY04
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $715
Total Number of Sites 6 Total $0 $0 $742 $197 || FY99-2018** $6,907
‘ NAVY - WHITING FIELD NAVAL AIR STATION / FL 417002324400 NPL Progressin FY98
Refer to page A-210.
Siteswith Response Complete | 15 Investigation 17 27 1 $17,987 $1,386 $1,794 $11 [ pyo1 $2,711
o High 13 | Interim Actions 2(2) 6(6) $1,417 $536 $1,733 $0 EY02 $2.387
Sitesin Medium 8 Design 2 0 25 $13 $0 $0 $93
Progress FYO03 $656 | Progress Planned for FY99-FY00
Low 8 RA-C 1 1 25 $1,477 $0 $0 $0 Ref A-210
-Relative Risk FY04 go.01 || "7 1O PEAZE
Category NotEvaluated | 0 | RA-O(LTO) 0 1 3 $102 $102 $60 $98 g
NotRequired | 1 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $1,109
Total Number of Sites 45 Total $20,996 $2,024 $3,587 $202 || FY 99-2025* * $33,866

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - AVON PARK AIR FORCE RANGE / FL 457212458700

Progressin FY98

Most of FY 96 was devoted to completion of RI/FS work
Siteswith Response Complete 4 Investigation 14 51 1 CONT $4,842 $2,140 $0 $2,467 EYo1 $6.593 that was awarded in late FY95. In addition 3 IRAswere
! awarded. CRP completed.
High 52 | Interim Actions 2(2) 1(1) REG $1,575 $1,123 $0 $0 FY02 2996
Sitesin Medium 3 Design 0 0 47 REG $0 $0 $0 $394
Progress FYO03 $5,848| Progress Planned for FY99-FY00
-Rdative Risk Low 1 RA-C 0 0 46 FUND $0 $0 $0 $1649 $9.200 Archives Records Search for Chemical Warfare Agent Use,
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 292 | storage, and Research and Developmert.
NotRequired | 6 LTM 0 8 55 $614 $442 $189 885 || FY05 $13,308
Total Number of Sites 66 Total $7,031 $3,705 $189 $5,395 || FY99-2011** $45,611
’ AIR FORCE - CAPE CANAVERAL AIR FORCE STATION / FL 457112440700 Progressin FY98
Continued with formal partnering with state and EPA to
Siteswith Response Complete 31 Investigation 37 28 0 FUND $22,414 $0 $1,400 $1,220|| pyo1 $7.369 | streamline cleanup process. Initiated confirmation sampling
! at last 10 AOCs at CCAS. Implemented two new
High 26 | Interim Actions 18(18) 14(18) FUND $13,739 $4,141 $731 $3,445 FY02 $3.348 AFCEE-sponsored innovative technology pilot tests at
Sitesin Medi 1 Desi 0 2 9 $4568 $1782 2711 $1.010 ! CCAS. Expedited al work at PAFB.
ium esign : , A X
Progress FYO03 $5,329|| Progress Planned for FY99-FY00
Low 0 RA-C 2 0 17 FUND $0 $0 $0 $0 ! 9 ) .
-Rdative Risk FYO4 $5.153 Sigr_] an agreement with NASA for responsibity of_ cleanup
Category NotEvaluated | 6 | RA-O(LTO) 0 0 0 $43 $0 $107 $0 ' of siteson CCAS and NASA property. Haveall sitesat
PAFB in RAIP by end of CY98.
NotRequired | 1 LTM 1 6 28 $719 $385 go85  $1,351( FYOS $4,803
Total Number of Sites 65 Total $41,483 $6,308 $5,634 $7,026 || FY 99-2034** $50,526
‘ AIR FORCE - EGLIN AIR FORCE BASE / FL 457172436600 RAB Progressin FY98
Reduced relative risk on 4 sites, installed 18 remedia actions,
Siteswith Response Complete 50 Investigation 63 61 0 $32,918 $2,709 $813 $0 | Fyo1 $2.626 | closed 5 sites. Initiated Low-level Ragioactive Materials &
! continued HazWaste Partnering for formal partnering with
High 33 | Interim Actions 18(22) 20(20) $4,636 $1,603 $363 $108 FY02 $2.042 regulators and other stakeholders. Renewed 10-year HSWA
. . ’ Per
Sitesin Medium 15 Design 10 1 13 $2,558 $0 $0 $0
Progress FYO03 $2,400| Progress Planned for FY99-FY00
-Rdative Risk Low 16 RA-C 1 3 G $8,299 $880 $149% $760 $2419 Pla_n to reduce rdativg risk on 19 sites, install 33 remedia
Category NotEvduated | 0 | RA-O(LTO) 1 10 18 $2,521 $822 $56]  $1.207)| FYO4 419 || action, and close 34 sites.
Not Required | 10 LTM 0 1 18 $34 $0 $300 $362 || FY05 $2,047
Total Number of Sites 124 Total $50,966 $6,014 $3,028 $2,437 || FY99-2019** $32,502
4@ AIR FORCE - HOMESTEAD / FL 457002403700 BRAC 1993 NPL Progressin FY S8
Siteswith Response Complete | 5 | Investigation 11 6 0 $246 $246 $0 $0|[Fyo1 $700
o High 0 Interim Actions 5(5) 0(0) $0 $0 $0 $0 EY02 $350
Sitesin Medium 0 Design 1 4 6 $0 $0 $2,338 $0
Progress FYO03 $98 | Progress Planned for FY99-FY00
Low 0 RA-C 1 0 8 $2,184 $2,184 $164 $0
-Relative Risk FY04 $0
Category Not Evaluated 11 | RA-O(LTO) 0 1 4 $0 $0 $0 $1,000
NotRequired | 1 LTM 0 1 8 $0 $0 $165 $0]| FY05 $0
Total Number of Sites 17 Total $2,430 $2,430 $2,667 $1,000 || FY 99-2003** $4,815

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - HOMESTEAD AIR FORCE BASE / FL 457212403700

Progressin FY98
Refer to page A-97.

Siteswith Response Complete | 7 Investigation 15 3 0 $12,233 $0 $265 $0 ([ Fyo1 $135
o High 1 | Interim Actions 2(2) 0(0) $600 $0 $0 01l Fvo2 $1
Sitesin Medium 3 Design 0 0 1 $2,322 $0 $0 $98
Progress FYO03 $19(| Progress Planned for FY99-FY00
Low 1 RA-C 7 1 2 $4,612 $47 $0 $0
_ i i Refer to page A-97.
Relative Risk EYO04 $6
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 6 LTM 2 8 4 $436 $41 $252 $212|| FYO5 $4
Total Number of Sites 18 Total $20,203 $88 $517 $310 || FY 99-2008** $1,002
’ AIR FORCE - JACKSONVILLE INTERNATIONAL AIRPORT / FL 457282844600 Progressin FY98
An RI/FSwasinitiated for sites 3, 10 and 11. Received
Siteswith Response Complete 8 Investigation 8 3 0 FUND $2,001 $891 $0 $0 EYo1 $0 regulatory concurrence for closure onsites 1, 2, 4,5, 6, 7, 8,
and 9.
o High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0 EY02 $30
Sitesin Medium 1 Design 0 0 3 $102 $0 $0 $0
Progress FYO03 $439|| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 0 0 3 %0 %0 $0 $0 Continuation of the Remedial Investigation/Feasibility Study
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo04 $43|| for sites 3,10, and 11 and determine further action. Closure
of abandoned monitoring wells for 8 sites may be delayed
Not Required 0 LTM 0 0 3 $0 $0 $0 $o|[FYO5 $43 | due to funding shortfalls.
Total Number of Sites u Total $2,103 $891 $0 $0 || FY 99-2013** $1,382
‘ AIR FORCE - MACDILL AIR FORCE BASE / FL 457182458200 Progressin FY98
Completed RA at 2 petroleum sites, continued RFI at avinyl
Sites with Response Complete 19 Investigation 24 17 3 $14,585 $64 $2,326 $403|[ pyo1 $2,867 || chloride site, began RFI at 11 solvent sites and 9 petroleum
! sites, characterized 2 pesticide-contaminated sites, and
High 14 | Interim Actions 2(2) 0(0) $300 $0 $187 $0 EY02 $2,630 continued operation of groundwater treatment plants at 2
e ! sites.
Sitesin Medium 3 Design 4 0 0 $365 $68 $108 $414
Progress FYO03 $1,205|| Progress Planned for FY99-FY00
Low 4 RA-C 7 0 2 $5,014 $1,483 $1,038 $1,779 ) : -
_Relative Risk FY04 $1070 Continue RFI at l_l solvent sites, complete NFA decision
Category Not Evaluated 0 RA-O (LTO) 0 3 2 $1,164 $821 $450 $727 d documents for 5 sites, conduct RD for 3 petroleum
contaminated sites, initiate LTM at 2
Not Required 4 LTM 0 5 4 $839 $482 $382 $474 FY05 $800 petroleum-contaminated sites, and continue operation of
groundwater treatment plants at 2 sites.
Total Number of Sites 4 Total $22,267 $2,918 $4,491 $3,797 || FY 99-2009** $18,648
‘ AIR FORCE - PATRICK AIR FORCE BASE / FL 457112440400 RAB Progressin FY98
Implemented formal partnering with state and EPA to
Siteswith Response Complete 24 Investigation 27 2 0 $23,000 $0 $0 $0 EYo1 $566 streamline cleanup process. This partnering team has
worked togather to reduce the number of high risk by 41%.
High 4 Interim Actions 12(12) 0(0) FUND $2,288 $0 $0 $0 $538 Conducted interim action at 2 sites and implemented LTM at
Sitesin Medi 0 Desi 0 1 ) 763 %0 0 0 FyQ2 5 landfill sites.
lum esign
Progress 2 FY03 $413|[ Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C 10 2 0 FUND $954 $0 $0 $1.476 Continued partnering with state and EPA will allow the Air
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $0 $0 FYo04 $400 | [ Force to met the goal of RAIP at all sitesin 1999.
Not Required 1 LTM 0 10 3 $967 $318 $326 $566 || FY 05 $400
Total Number of Sites 29 Total $27,972 $318 $326 $2,042 || FY99-2001** $6,182

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - TYNDALL AIR FORCE BASE / FL457152412400 Proposed NPL Progressin FY98
Refer to page A-201.
Siteswith Response Complete 13 Investigation 14 21 1 FUND $7,659 $3,548 $220 $750 || Fyo1 $3,944
o High 9 Interim Actions 3(3) 1) FUND $1,708 $0 $0 $0 EY02 $1.998
Sitesin Medium 5 Design 0 0 13 FUND $1,199 $0 $0 $335
Progress FYO03 $2,062|| Progress Planned for FY99-FY00
Low 9 RA-C 0 0 13 FUND $1,620 $0 $0 $0
_Relative Risk FY04 $3128 Refer to page A-201.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $89 $89 $0 $0 '
Not Required | 0 LTM 0 0 1 $62 $0 $653 || FY05 $3,696
Total Number of Sites 36 Total $12,337 $3,637 $220 $1,738 || FY 99-2010** $26,692
’ FORMERLY USED DEFENSE SITES- CAMP GORDON JOHNSTON / FL49799F715100 Progressin FY98
Siteswith Response Complete 0 Investigation 2 1 1 $12 $0 $865 $26 | Fyo1 $298
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $151
Sitesin Medium 1 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $278|| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $0 OE- EE/CA will beinitiated during FY 99 and completed and
cat NotEvauaed | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 || FY04 $285|| Fy00. CON/HTRW- RD will beinitiated in FY 00, assuming
egory $1.019 project rank iswithin POM.
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0||FYO05 '
Total Number of Sites 4 Total $12 $0 $865 $26 || FY 99-2010** $4,061
’ FORMERLY USED DEFENSE SITES- FORT DADE / FL49799F435100 Progressin FY98
COE made NOFA recommendation to FDEP based on
Siteswith Response Complete 0 Investigation 0 2 1 $340 $2 $20 $0 EYo1 $320|| USGS preliminary site characterization work. FDEP
- - - responded with request for adtl SI work.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 2 $0 $0 $0 $0 $104 Based on outcome of dialog with FDEP, adtl S| work may
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 be conducted.
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $146
Total Number of Sites 3 Total $340 $2 $20 $0 || FY 99-2029** $3,644
‘ FORMERLY USED DEFENSE SITES- KEYSTONE AAF / FL49799F440800 Progressin FY98
Received FDEP concurrence of No Further Action
Siteswith Response Complete 2 Investigation 2 1 0 $478 $7 $0 $230 | Fyo1 $197 || recommendation.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $327
Sitesin Medium 0 Design 2 0 1 $8 $0 $0 $0
Progress FYO03 $323|| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $62 $0 $0 $0 will dtoddl - «f -
_Relative Risk Evoa 3 il execute mod to delete remaining work from existing
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 task order, then close out project.
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $29
Total Number of Sites 3 Total $548 $7 $0 $230 || FY 99-2003** $1,129

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- LEE FIELD / FL49799F436800

Progressin FY98
HTRW- None. CON/HTRW- PCB Bunker CAR was

Siteswith Response Complete 1 Investigation 2 1 0 $535 $0 $435 $0 || pyor $160 || submitted to FDEP. ) o
DO was awarded for addtl site characterization, based on
High 1 Interim Actions 0(0) 1(1) $0 $0 $0 $0 EY02 $436 || FDEP comments. Phase Il - RD completed. RA
Sitesin Medium 0 Design 2 0 1 $144 %35 $0 $10 CONHTRW-PCB bunker awerdec
Progress T 5 5 pey pe o0 % FY03 $624| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C i HTRW- Mod will be nego. and awd to continue investigative
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $137 work._ Workplans and field work will be compl. and report
submitted to FDEP. CON/HTRW: Compl. PCB bunker
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 FY05 $159 work and site characterization work; and re-submit CAR
for FDEP apvl.
Total Number of Sites 3 Total $2,760 $755 $475 $10 || FY 99-2002** $2,001
’ FORMERLY USED DEFENSE SITES- MCCOY AFB / FL49799F453600 Progressin FY98
FTA/BP- CAswere completed for adtl work reqd by FDEP
Siteswith Response Complete 0 Investigation 1 1 1 $1,823 $275 $40 $21 (| Fyo1 $8.391 || and reports submitted. Landfill- CA continued. USDA/AC
! Bldgs- CAR was completed and submitted to FDEP for
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 354 review. TFA- Adtl work reqd by OCoEPD was completed
e and amended CAR submitted for review.
Sitesin Medium 0 Design 0 1 2 $70 $27 $180 $547
Progress 5 5 5 pos pos P % FY03 $62|| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C FTA/BP- Monitoring plan may be reqd, pending FDEP
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $64 review. Landfill- Submit amended CAR for FDEP review.
Monitoring plan may be reqd. USDA/AC Bldgs- RAP (Nat
Not Required 1 LTM 0 0 1 $0 $0 $0 $0|| FY05 $144 Attenuation) may be reqd, pending FDEP review. TFA/Fuel
Lab- RAP will be submitted to OCoEPD.
Total Number of Sites 3 Total $1,893 $302 $220 $568 || FY 99-2014** $14,238
‘ FORMERLY USED DEFENSE SITES- OPA LOCKA ARPT / FL49799F449300 Progressin FY98
HTRW- Scoped/negotiated/awarded contract for CAR (RI).
Siteswith Response Complete 1 Investigation 2 1 0 $440 $423 $35 $0 | Fyo1 $1.412 || CON/HTRW- UST CAR reviewed by FDEP- requested il
- - - ’ characterization of site. Coord with FDEP/DERM for
o High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $137 disposition of contam. soil.
Sitesin Medium 0 Design 0 1 1 $388 $72 $20 $0
Progress 5 1 n 5008 pos 50 po FYO03 $6,528 | Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C HTRW- Workplans, field work, and CAR will be completed.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo04 $115|[ conHTRW- FDEP comments will be addressed and CAR
addendum submitted. Award contr. to dispose of contam.
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $125|| sl
Total Number of Sites 3 Total $1,436 $500 $415 $0 || FY 99-2017** $12,680

Georgia

‘ ARMY - FORT BENNING / GA421372101800

Siteswith Response Complete | 22 Investigation 25 19 0 FUND $2,750 $734 $573 $701 || Fyo1 $1,259
o High 17 | Interim Actions 1(1) 1) FUND $30 $0 $0 $2 FY02 $860
Sitesin Medium 4 Design 2 0 17 FUND $2,019 $30 $0 $342
Progress FY03 $1,467
Low 0 RA-C 1 1 18 FUND $15,473 $96 $5 $0
-Relative Risk
Category NotEvduated | 0 | RA-O(LTO) 0 1 3 $0 $0 $0 g1 || FY04 $1,016
NotRequired | 1 LTM 0 1 2 $1,100 $447 $745 $a42 || FYO5 $620
Total Number of Sites 44 Total $21,372|  $1,307| $1,323[  $1,508( Fyog-2010+* $28,706

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

RA completed on the Main Mall Service Station and LTO
(soil vapor extraction) is now underway. RA also completed
on Pesticide Storage Area. LTM on landfills 4, 7, 8, 10, 13.
RFIson the "Tank Repair Shop" and the "Gas Station at
Bldg 3763."

Progress Planned for FY99-FY 00

RFIs planned for the "Fixed Laundry Facility," "Landfills 8
and 10," Soil Contamination at Stockade," and the
"Ordnance Shop." GW monitoring at 5 landfills. LTO of air
sparging equipment at the Main Mall gasoline station.
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